Prime Contractor

ADAMS & SMITH INC
AMES CONSTRUCTION INC
BUILD INC
BURDICK PAVING

Project Number & Project Name

*SP-15-1(13)10
SP-0020(1)0
BRO-LC49(27)
NH-0040(40)86
NH-0040(46)145

3UTTERS CONSTRUCTION & TOWERS SAISTP-0108(7)3

CODY EKKER
FLARE CONSTR INC

FREHNER CONSTR CO INC

GATEWAY COMPANY THE

GENEVA ROCK PRODUCTS INC

GERBER CONST INC

GRANITE CONSTRUCTION CO OF UT

GRW DESIGN BUILDERS

H E DAVIS CONSTRUCTION, INC
HAMILTON BROS ELECTRIC INC

HIDDEN PEAK ELECTRIC CO INC

09/10/03

SP-0091(18)26
BRO-LC47(5)
STP-1100(2)0
STP-9999(331)
SP-215-9(47)22
NH-0089(63)297
SP-9999(639)
STP-2082(6)11
BHF-0088(1)0
SP-70-1(33)57
*IBHF-80-3(134)102
IM-15-4(40)169
IM-15-8(103)379
SP-0107(2)2
SP-9999(670)
STP-0039(7)2
STP-3116(1)0
STP-9999(308)
STP-LC11(18)
*HPP-STP-0071(12)0
*HPP-STP-0071(12)0
*HPP-STP-0071(12)0
STP-3006(1)0
CM-LC49(46)
CM-LC49(46)
CM-9999(233)
SP-9999(634)

WASHINGTON INTERCHANGE AT RP *
SR-20, I-15 TO SR-89

SP. FK. RIV. POWERHOUSE RD. SE Of
US-40, 300 EAST DUCHESNE. TO ANTI
US-40; VERNAL MAIN STREET
SYRACUSE ROAD; MAIN STREET TO 1
SR-91; 600 SOUTH MAIN STREET, LOC
ASHLEY CREEK BRIDGES; DRY FORK
WATERY LANE; SR-13 TO 600 NORTH
REGION THREE VARIOUS LOCATIONE
1-215 TO 1-80 COLLECTOR

SR-89, 800 NORTH OREM TO 1100 WE
PMSC; VARIOUS LOCATIONS IN REGI(
HIGHLAND DRIVE 4500 SOUTH TO 33C
GREEN RIVER BRIDGE ON SR-88

I-70 OVER SR-89, SALINA INTERCHAN
I-80 OVER UPRR, NORTH OF BLACKR(
I-15, FILMORE TO NORTH HOLDEN
I-15; ELWOOD TO WEST TREMONTON
SR-107 AT JCT SR-108, WESTPOINT
CURB MATCH, VARIOUS LOCATIONS
SR-39 AT 3500 WEST

DANIELS ROAD; SR-40 TO SR-189 & W
SR-48 & SR-89, PMSC #2

UTAH BOTANICAL CENTER, PHASE |
SR-71, 12300 SOUTH; BANGERTER HV
SR-71, 12300 SOUTH; BANGERTER HV
SR-71, 12300 SOUTH; BANGERTER HV
820 NORTH; INDEPENDENCE AVE TO
TRAFFIC SIGNAL IMPROVEMENTS AT
TRAFFIC SIGNAL IMPROVEMENTS AT
LAYTON AREA SIGNAL COORDINATIO
THREE INTERSECTIONS IN REGION T

* (amt ) = Retainage Released to Contractor

UDOT Construction Contractor Payments
Month Ending, Aug 31, 2003

Pay Value of

Est.
#

31
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Work
Earned

$57,514.55
$1,027,982.08
$277,975.52
$571,677.12
$414,359.93
$331,487.00
$57,226.34
$6,863.19
$221,274.18
$317,669.19
$265,103.00
$451,723.60
$1,062,428.17
$242,681.11
$26,350.80
$15,946.82
$129,293.73
$3,899.35
$464,101.25
$17,817.92
$3,378.00
$141,443.34
$271,058.79
$321.52
$68,582.80
$929,383.39
$1,906,226.00
$1,478,290.79
$33,576.66
$198,251.40
$134,587.68
$120,046.62
$23,395.75

*Less

Retainage

($421,921.58)
$51,399.10
$13,898.78
$28,583.86
$20,718.00
$16,574.35

$2,861.32
($9,510.48)
$11,063.71
$15,883.46
$13,255.15
$22,586.18
$53,121.41
$12,134.06
($9,914.51)
$797.34
$6,464.69
($83,002.00)
$23,205.06
$890.90
$168.90
$7,072.17
$13,552.94
($12,447.41)
$3,429.14
$46,469.17
$95,311.30
$73,914.54
($32,755.64)
$9,912.57
$6,729.38
$6,002.33
$1,169.79

Amount
Paid

$57,514.55
$976,582.98
$264,076.74
$543,093.26
$393,641.93
$314,912.65
$54,365.02
$6,863.19
$210,210.47
$301,785.73
$251,847.85
$429,137.42
$1,009,306.76
$230,547.05
$26,350.80
$15,149.48
$122,829.04
$3,899.35
$440,896.19
$16,927.02
$3,209.10
$134,371.17
$257,505.85
$321.52
$65,153.66
$882,914.22
$1,810,914.70
$1,404,376.25
$33,576.66
$188,338.83
$127,858.30
$114,044.29
$22,225.96

Payment

Processed

08/12/2003
08/04/2003
08/12/2003
08/05/2003
08/25/2003
08/12/2003
08/05/2003
08/20/2003
08/14/2003
08/06/2003
08/27/2003
08/06/2003
08/12/2003
08/19/2003
08/20/2003
08/19/2003
08/04/2003
08/12/2003
08/25/2003
08/18/2003
08/05/2003
08/21/2003
08/06/2003
08/20/2003
08/19/2003
08/19/2003
08/25/2003
08/05/2003
08/20/2003
08/21/2003
08/04/2003
08/18/2003
08/04/2003
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Prime Contractor

HIDDEN PEAK ELECTRIC CO INC
INTERMOUNTAIN SLURRY SEAL INC

INTERSTATE ROCK PRODUCTS INC

J D MCNEIL CONST INC

LEGRAND JOHNSON CONST CO
MEADOW VALLEY CONTRACTORS

NIELSON CONSTRUCTION

Project Number & Project Name

STP-0012(6)59
NH-0040(45)140
SP-9999(657)
STP-9999(325)
STP-9999(325)
SP-0056(3)56
SP-0056(3)56
SP-15-7(161)336
SP-84-6(32)50
SP-84-6(33)72
STP-2120(1)2
STP-2240(1)3
NPS-0191(31)131
*IM-NH-215-9(102)10
*IM-NH-215-9(102)10
SP-0006(31)235
SP-0010(9)0
SP-0031(16)18
STP-0010(2)48

PENHALL COMPANY AND SUBSIDIARIES SP-80-3(63)106
RALPH L WADSWORTH CONSTR CO INC STP-2328(1)0

RESTRUCTION CORPORATION
S O S STAFFING SERVICES
SAGELAND SERVICES INC.
SOS STAFFING SERVICES

STP-2328(1)0
STP-BRF-0126(3)14
STP-BRF-0126(3)14
SP-9999(644)
SP-9999(673)
SP-9999(557)
SP-9999(637)
SP-9999(651)

KER & PARSON COS INC DBA JACK B PAFNH-0089(62)372

09/10/03

STP-0039(8)19
STP-0039(8)19
STP-3354(2)1

ESCALANTE CITY MAIN STREET IMPR
US-40; VAR LOC, WEST VERNAL TO C
SLURRY SEAL; VARIOUS LOCATIONS
REG 2 SURFACE REJUVENATION VAR
REG 2 SURFACE REJUVENATION VAR
I-15 TO IRON SPRINGS

I-15 TO IRON SPRINGS

I-15 TERRACE SUBDIVISION, CLEARFI
I-84 OVER WEBER RIVER

I-84; STRUCTURE F-114; I-15 OVER BE
6200 SOUTH; 4000 WEST TO 2700 WE!
4700 SOUTH; 2700 WEST TO 2200 WE
ARCHES NATIONAL PARK ENTRANCE
I-215; REDWOOD ROAD TO 300 EAST
1-215; REDWOOD ROAD TO 300 EAST
WELLINGTON TO I-70

I-70 TO PRICE

SR-31, ROTOMILL & OVERLAY
HUNTINGTON TO POISON SPRINGS B
I-80; NORTHEAST TO SALT AIR TO 601
SOUTH TEMPLE STREET; MAIN STREI
SOUTH TEMPLE STREET; MAIN STREI
SR-126; 1800 SOUTH TO 12TH STREET
SR-126; 1800 SOUTH TO 12TH STREET
BANGERTER OVER SR-201 & SR-201 (
FLAGGING SERVICE IN PRICE DISTRI(
REGIONWIDE IN REGION TWO
CONTRACT FLAGGING IN RICHFIELD |
FLAGGING SERVICE IN REGION THRE
SR-89; FROM SR-91 TO RH FORK
SR-39 AT 100 SOUTH, MONTE CRISTO
SR-39 AT 100 SOUTH, MONTE CRISTO
40TH STREET; GRAMERCY TO HARRI!

* (amt ) = Retainage Released to Contractor

UDOT Construction Contractor Payments
Month Ending, Aug 31, 2003

Pay Value of

Est.
#

W AN -_2DNOTO AN WN -~ 00

_
W N

W W wooo

- ) W W NN
PRI 2PN O R

N =2NDN

Work
Earned

$2,714.79
$445,881.03
$411,381.35
$60,736.10
$170,376.60
$570,106.69
$470,265.69
$0.00
$83,758.55
$335,621.28
$354,277.09
$146,700.34
$377,275.15
$785,662.88
$1,856,233.91
$14,724 .41
$21,911.91
$246,694.46
$848,933.77
$5,537.94
$300,103.28
$481,676.78
$434,521.14
$169,906.52
$118,459.92
$11,257.50
$21,000.00
$9,107.33
$1,330.03
$338,192.63
$161,208.16
$19,911.20
$358,951.63

* Less
Retainage

$135.74
$22,294.05
$20,569.07
$3,036.81
$8,518.83
$28,505.33
$23,513.28
($17,230.67)
$4,187.93
$16,781.06
$17,713.85
$7,335.02
$18,863.76
$39,283.14
$92,811.70
$736.22
$1,095.60
$12,334.72
$42,446.69
($21,238.92)
$15,005.16
$24,083.84
$21,726.06
$8,495.33
$5,923.00
$562.88
($7,014.80)
$455.37
$66.50
$16,909.63
$8,060.41
$995.56
$17,947.58

Amount
Paid

$2,579.05
$423,586.98
$390,812.28
$57,699.29
$161,857.77
$541,601.36
$446,752.41
$0.00
$79,570.62
$318,840.22
$336,563.24
$139,365.32
$358,411.39
$746,379.74
$1,763,422.21
$13,988.19
$20,816.31
$234,359.74
$806,487.08
$5,537.94
$285,098.12
$457,592.94
$412,795.08
$161,411.19
$112,536.92
$10,694.62
$21,000.00
$8,651.96
$1,263.53
$321,283.00
$153,147.75
$18,915.64
$341,004.05

Payment
Processed

08/14/2003
08/04/2003
08/04/2003
08/25/2003
08/06/2003
08/05/2003
08/25/2003
08/07/2003
08/21/2003
08/18/2003
08/18/2003
08/06/2003
08/07/2003
08/12/2003
08/25/2003
08/14/2003
08/27/2003
08/18/2003
08/06/2003
08/05/2003
08/06/2003
08/20/2003
08/05/2003
08/14/2003
08/11/2003
08/20/2003
08/19/2003
08/11/2003
08/25/2003
08/04/2003
08/20/2003
08/06/2003
08/27/2003
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Prime Contractor

Project Number & Project Name

KER & PARSON COS INC DBA STAKER PAIM-80-4(91)138

IM-80-4(91)138
SP-0150(5)48
STP-0132(7)9
STP-2906(3)0

(ER & PARSON COS INC DBA WESTERN RNH-0089(43)206

W W CLYDE & CO

WADSWORTH BROS CONST CO INC

WESTERN QUALITY CONCRETE INC

09/10/03

SP-0021(7)90
SP-9999(650)
NH-0040(41)99
SP-1975(1)0
*SP-0189(7)12
*STP-BRF-0009(3)11
BHF-0019(1)3
NH-BRF-0201(4)2
SP-0079(3)3
SP-0068(14)47
STP-LC35(115)

Est. Work
# Earned

1-80; MP 138.2 TO 144.6 3 $96,702.51
1-80; MP 138.2 TO 144.6 2 $1,567,954.64
THIN OVERLAY; ON STATE ROUTE 15( 1 $447,344.62
SR-132; MILLARD/JUAB COLINETO S/ 4 $878,774.19
4800 WEST; CEDAR HILLS DR. TOALP 7 $41,971.23
CENTERFIELD TO GUNNISON 7 $755,611.20
SR-21, MINERSVILLE TO BEAVER 2 $273,256.46
SR-14 & SR-289, CENTER STREET &S 4 $0.00
US-40, ANTELOPE CREEK TORP 110.. 2 $1,792,821.83
TRAPPER LOOPS/SNOWBASIN 28 $111,881.70
PROVO CNYN; UPPER FALLS TOWILEL 4 $3,022.99
BRIDGE OVER VIRGIN RIVER EAST OF 16 $775,004.79
GREEN RIVER BRIDGE, EASTOFGRE 5 $340,494.31
SR-201, SR-202 TO 9000 W. & KCC HAl 2 $1,368,542.22
WALL, 30TH & 31ST IN OGDEN 21 $718,667.86
REDWOOD ROAD; 10400 SOUTHTO 91 10 $877,639.68
JORDAN RIVER BIKE PATH CALIFORN 5 $31,602.76

Totals $30,987,630.64

* (amt ) = Retainage Released to Contractor

UDOT Construction Contractor Payments
Month Ending, Aug 31, 2003

Pay Value of

* Less
Retainage

$4,835.13
$78,397.73
$22,367.23
$43,938.71
$2,098.56
$37,780.56
$13,662.82
($26,240.14)
$89,641.09
($162,556.28)
($7,388.04)
$38,750.24
$17,024.72
$68,427.11
$35,933.39
$43,881.98
$1,580.14

$724,662.66

Amount
Paid

$91,867.38
$1,489,556.91
$424,977.39
$834,835.48
$39,872.67
$717,830.64
$259,593.64
$0.00
$1,703,180.74
$111,881.70
$3,022.99
$736,254.55
$323,469.59
$1,300,115.11
$682,734.47
$833,757.70
$30,022.62

$29,451,747.51

Payment
Processed

08/25/2003
08/04/2003
08/25/2003
08/04/2003
08/04/2003
08/19/2003
08/14/2003
08/05/2003
08/19/2003
08/05/2003
08/05/2003
08/05/2003
08/04/2003
08/04/2003
08/07/2003
08/05/2003
08/12/2003
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